

SunGuard

Comprehensive Project Progress & Module Report

Date: September 07, 2026

Architecture: Flutter Clean Architecture (BLoC) | Web Platform: React 19 + Vite 7 / Node + Express + MongoDB

1. SunGuard Customer Application Status

Module	Completed Features (Done)	Remaining (Pending)	Progress
Auth & User Profile	Mobile Auth Flow, 6-Digit OTP UI, Profile Editing, Address Book, Support for 22 Regional Languages.	Live SMS Gateway credentials config (MSG91/Twilio).	90%
City Booking (Local)	Google Maps Marker Picker, Fare Calculation Engine, Package Specs (Weight/Size), Real-time Quotes.	Polyline Route preview on map, Online payment checkout trigger.	85%
Outstation Booking	3-Step Wizard, Pincode Validation, Inter-city Shipping Rates, Waybill/Slip Generation.	—	100%
Tracking & Reports	Status Milestone Tracker, Rider Contact, Handover Security Code, Excel Export for Reports.	Live Map Marker Animation for moving riders.	90%
Integrations & Pay	Wallet UI, Transaction History, COD/UPI selection logic, Firebase Push Notifications setup.	Razorpay/Cashfree SDK Integration for digital payments.	60%

2. SunGuard Driver Application Status

Module	Completed Features (Done)	Remaining (Pending)	Progress
Onboarding & KYC	Phone Login, Multi-Doc Upload (Aadhar, PAN, License), Admin Approval Status Check.	SMS Gateway Integration for live mobile OTP delivery.	85%
Real-Time Dispatch	FCM Push Notifications, Full-screen Incoming Ride Overlay, Looping Audio Alerts, Socket.IO setup.	Background token sync optimization for killed apps.	95%
Order Management	6-Stage Status progression (Pickup to Delivery), Job Release with Reason, Dynamic Data Binding.	In-app Live GPS Navigation Polyline drawing.	85%
Earnings & Wallet	Daily/Weekly Earnings Dashboard, Wallet Summary, Payout Request UI, Transaction Logs.	Auto-Payout API (RazorpayX) for instant bank transfers.	70%
History & Infra	6-Tab Order History (Active, Delivered, etc.), Hindi/English Support, App Stability & Gradle fixes.	Weekly PDF Earnings Statement download.	90%

3. SunGuard Website Status (Customer Web Platform)

Module	Completed Features (Done)	Remaining (Pending)	Progress
Storefront & Catalog	Home, Categories with 4-level hierarchy (header / level-2 / sub), Product Detail, Wishlist, Cart, Offers, Shop-by-Store. 20 customer routes live.	"Stores coming soon" placeholder still shown on the Shop-by-Store page.	90%
Auth & Profile	Mobile OTP login, Profile view/edit, Address Book, Settings, Terms / Privacy / About pages, protected-route guards.	Live SMS delivery. USE_REAL_SMS is unset, so every OTP is the fixed code 1234.	85%
Checkout & Payments	Checkout flow, Razorpay and PhonePe both wired end-to-end (server services + client handlers), Payment Status page, COD/UPI selection.	Production gateway keys still blank in the Render dashboard (declared sync:false).	80%

Module	Completed Features (Done)	Remaining (Pending)	Progress
Parcel Booking & Tracking	City-parcel and outstation flows, Google Maps location picker, live fare quotes, milestone tracking, full return workflow, receiver phone masking.	Live map marker animation for moving riders.	90%
Orders & Support	Orders list and detail, Order transactions, Support tickets, Chat, FAQ pages.	—	95%
Web Infra & Delivery	Vite 7 production build verified clean (9.1s). PWA service worker, Vercel SPA rewrites, geolocation Permissions-Policy header.	28 open npm advisories (3 critical: jspdf, protobufjs, websocket-driver) to triage.	85%

4. SunGuard Admin Panel Status

Module	Completed Features (Done)	Remaining (Pending)	Progress
Dashboard & Analytics	Main Dashboard, Advanced Analytics, Recharts-based reporting, filterable parcel stats dashboard.	—	90%
Catalog Management	Category Hierarchy (header / level-2 / sub), Product Management, Hero Categories, Offers, Offer Sections, Coupons, Shop-by-Store.	—	95%
Orders & Returns	Orders segmented by status (all, pending, processed, out-for-delivery, delivered, cancelled, returned), Order Detail, Returns handling.	—	95%
Parcel Operations	Admin Parcel Dashboard (paginated), City Parcel Admin, Parcel Detail Drawer, Fleet Radar, Fleet Tracking, cancellation workflow.	Live fleet map animation for in-transit riders.	90%
Partner Management	Sellers active/pending with approve & reject, Delivery partners active/pending, KYC document review, Seller Locations, granular job tracking.	—	90%
Finance & Payouts	Admin Wallet, Withdrawal Requests, Seller Transactions, Cash Collection, Delivery Funds, Billing & Charges, settlement and bulk-settle.	Tax Statement generation flagged "coming soon". RazorpayX auto-payout pending.	75%
Content & Support	Content Manager, FAQ Management, Notification Composer, Review Moderation, Support Tickets, Customer Management.	—	90%
Platform Settings	Admin Settings, Env Settings viewer, Admin Profile, Admin auth with bootstrap/signup/login.	No role-based access control (RBAC) layer — all admins share full privileges.	80%

5. Platform, Deployment & Go-Live Notes

Deployment topology

Frontend deploys to **Vercel** (SPA rewrites + geolocation policy). Backend deploys to **Render** via a root **render.yaml** blueprint running three services — API (2 instances, health check **/health/ready**), queue worker and scheduler — plus a managed Redis key-value store, on Node 22.

API surface & tests

288 REST endpoints across 26 route modules. **47 backend test suites** are in place; frontend automated coverage is thin at 2 test files.

Go-live blockers

(1) OTP is not live. With `USE_REAL_SMS` unset, every OTP is **1234** and no SMS is sent — anyone can sign in. The API logs a warning at every boot while this is true. **(2) Secrets unset.** Razorpay, PhonePe, Cloudinary, SMTP, Firebase and Google Maps keys are declared **sync:false** and must be filled in the Render dashboard. **(3) Redis is mandatory** — the API refuses to boot in production without it.

Security & build integrity

An obfuscated payload found appended to **frontend/postcss.config.js** was removed and the fix pushed to main. The config is now byte-identical to its pre-infection state, the production build output was scanned clean, and the **code-review-graph** MCP tooling — the suspected vector — has been fully removed from the repository. **Action still required: rotate all backend and frontend credentials**, as the payload executed during frontend builds.

Outstanding Integration Items (Mobile Apps)

SMS Provider: Configure API keys on the backend for MSG91 / Fast2SMS / Twilio.

Payment Gateway: Integrate Flutter Payment SDK (Razorpay / Cashfree) for online checkout.